STRATEGIC PLANNING TIMELINE · 2023–2024

GulfCast 2024 Planning Schedule

OVERALL PROGRESS

8 /8

milestones completed

- 8 Completed
- 0 In Progress
- 0 Upcoming

100% DONE

01

SEPT 2023 · COMPLETED

First Meeting at ALBA

Initial stakeholder alignment. Defined conference scope, goals, and preliminary budget envelope.

02

OCT 15, 2023 · COMPLETED

Finalizing the List of Invitees

Speaker roster confirmed. Keynote participants and delegate eligibility criteria locked in.

03

OCT 23, 2023 · COMPLETED

Finalize Program & Conference Fee Decision

Schedule locked. Registration fee structure approved after steering committee review.

04

OCT 30, 2023

• COMPLETED

Send Invitations

Formal invitations dispatched with registration portal link and accommodation guidance.

05

DEC 15, 2023

• COMPLETED

Registration Deadline

All delegate registrations closed and confirmed. Final headcount submitted to venue.

06

FEB 10, 2024

• COMPLETED

Deadline for Presentations

All speaker decks received, reviewed, and formatted for the main stage AV system.

07

MARCH 2024

• COMPLETED

GulfCast Conference

Main event executed. Panels, keynotes, and networking sessions delivered across two days.

08

APRIL 2024

• COMPLETED

Post-Conference Work

Thank-you communications dispatched. Proceedings compiled and distributed to all delegates.