STRATEGIC PLANNING TIMELINE · 2023–2024

GulfCast 2024 Planning Schedule

OVERALL PROGRESS

8 /8

milestones completed

8 Completed | 0 In Progress | 0 Upcoming

100% DONE

01

SEPT 2023

COMPLETED

First Meeting at ALBA

Initial stakeholder alignment. Defined conference scope, goals, and preliminary budget envelope.

02

OCT 15, 2023

COMPLETED

Finalizing the List of Invitees

Speaker roster confirmed. Keynote participants and delegate eligibility criteria locked in.

03

OCT 23, 2023

COMPLETED

Finalize Program & Conference Fee Decision

Schedule locked. Registration fee structure approved after steering committee review.

04

OCT 30, 2023

COMPLETED

Send Invitations

Formal invitations dispatched with registration portal link and accommodation guidance.

05

DEC 15, 2023

COMPLETED

Registration Deadline

All delegate registrations closed and confirmed. Final headcount submitted to venue.

06

FEB 10, 2024

COMPLETED

Deadline for Presentations

All speaker decks received, reviewed, and formatted for the main stage AV system.

07

MARCH 2024

COMPLETED

GulfCast Conference

Main event executed. Panels, keynotes, and networking sessions delivered across two days.

08

APRIL 2024

COMPLETED

Post-Conference Work

Thank-you communications dispatched. Proceedings compiled and distributed to all delegates.