GulfCast Planner — Project Reports

Printed on April 16, 2026

OVERALL PROGRESS

100%

All milestones complete 🎉

0% 25% 50% 75% 100%

Total Milestones

8

Completed

100%

8 of 8

Avg Days Between

30d

per milestone gap

Days Since Kickoff

958d

September 1, 2023

Total Project Span

213d

first → last milestone

Milestone Timeline

01

September 1, 2023 Completed

First Meeting at ALBA test

Initial stakeholder alignment. Defined conference scope, goals, and preliminary budget envelope.

GulfCast Planner · Internal conference planning tool · 2026