GulfCast Planner — Project Reports

Printed on April 16, 2026

OVERALL PROGRESS

100%

All milestones complete 🎉

0% 25% 50% 75% 100%

Total Milestones

8

Completed

100%

8 of 8

Avg Days Between

30d

per milestone gap

Days Since Kickoff

958d

September 1, 2023

Total Project Span

213d

first → last milestone

Milestone Timeline

01

September 1, 2023 Completed

First Meeting at ALBA

Initial stakeholder alignment. Defined conference scope, goals, and preliminary budget envelope.

02

October 15, 2023 Completed

Finalizing the List of Invitees

Speaker roster confirmed. Keynote participants and delegate eligibility criteria locked in.

03

October 23, 2023 Completed

Finalize Program and Conference Fee Decision

Schedule locked. Registration fee structure approved after steering committee review.

04

October 30, 2023 Completed

Send Invitations

Formal invitations dispatched with registration portal link and accommodation guidance.

05

December 15, 2023 Completed

Registration Deadline

All delegate registrations closed and confirmed. Final headcount submitted to venue.

06

February 10, 2024 Completed

Deadline for Presentations

All speaker decks received, reviewed, and formatted for the main stage AV system.

07

March 1, 2024 Completed

GulfCast Conference

Main event executed. Panels, keynotes, and networking sessions delivered across two days.

08

April 1, 2024 Completed

Post-Conference Work

Thank-you communications dispatched. Proceedings compiled and distributed to all delegates.

GulfCast Planner · Internal conference planning tool · 2026