Printed on April 16, 2026

OVERALL PROGRESS

**100%**

All milestones complete 🎉

0% 25% 50% 75% 100%

Total Milestones

**8**

Completed

**100%**

8 of 8

Avg Days Between

**30d**

per milestone gap

Days Since Kickoff

**958d**

September 1, 2023

Total Project Span

**213d**

first → last milestone

01

September 1, 2023 Completed

**First Meeting at ALBA**

Initial stakeholder alignment. Defined conference scope, goals, and preliminary budget envelope.

02

October 15, 2023 Completed

**Finalizing the List of Invitees**

Speaker roster confirmed. Keynote participants and delegate eligibility criteria locked in.

03