GulfCast Planner — Project Reports

Printed on April 16, 2026

OVERALL PROGRESS

100%

All milestones complete 🎉

0% 25% 50% 75% 100%

Total Milestones

8

Completed

100%

8 of 8

Avg Days Between

30d

per milestone gap

Days Since Kickoff

958d

September 1, 2023

Total Project Span

213d

first → last milestone

Milestone Timeline

01

September 1, 2023 Completed

First Meeting at ALBA

Initial stakeholder alignment. Defined conference scope, goals, and preliminary budget envelope.

02

October 15, 2023 Completed

Finalizing the List of Invitees

Speaker roster confirmed. Keynote participants and delegate eligibility criteria locked in.

03